

THE FEDERAL GOVERNMENT OF SOMALIA



MINISTRY OF LABOR AND SOCIAL AFFAIRS (MOLSA)

**BUILDING OPPORTUNITIES AND OUTCOMES IN SOCIAL
PROTECTION AND YOUTH EMPLOYMENT IN SOMALIA
PROJECT (P507443)**

**ENVIRONMENTAL AND SOCIAL
COMMITMENT PLAN (ESCP)**

Appraisal Version

8th August 2025

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN

1. The Federal Republic of Somalia (**the Recipient**) will implement the Building Opportunities and Outcomes in Social Protection and Youth Employment in Somalia (P507443) Project (**the Project**), with the involvement of the Ministry of Labor and Social Affairs (MoLSA) as set out in the Grant Agreement (**the Agreement**). The International Development Association (**the Association**) has agreed to provide financing for the Project, as set out in **the Agreement**.
2. **The Recipient** shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to **the Association**. The ESCP is a part of **the Agreement**. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the Agreement.
3. Without limitation to the foregoing, this ESCP sets out material measures and actions that **the Recipient** shall carry out or cause to be carried out, including, as applicable, their respective timeframes; institutional, staffing, training, monitoring and reporting arrangements; and grievance management. The ESCP also sets out the environmental and social (E&S) documents that shall be prepared or updated, consulted, disclosed and implemented under the Project, consistent with the ESSs, in form and substance acceptable to **the Association**. Said E&S documents may be revised from time to time with prior written agreement by **the Association**. As provided for under the referred Agreement, **the Recipient** shall ensure that there are sufficient funds available to cover the costs of implementing the ESCP.
4. As agreed by **the Association** and **the Recipient**, this ESCP will be revised from time to time, if necessary, to reflect adaptive management of Project changes or unforeseen circumstances or in response to Project performance. In such circumstances, **the Association** and **the Recipient** agree to update the ESCP to reflect these changes through an exchange of letters signed between **the Association** and **the Recipient's** Representative specified in the Agreement. **The Recipient** shall promptly disclose the updated ESCP.
5. The subsection on "Indicators for Implementation Readiness" below identifies the actions and measures to be monitored to assess Project readiness to begin implementation in accordance with this ESCP. Nevertheless, all actions and measures in this ESCP shall be implemented as set out in the "Timeframe" column below irrespective of whether they are listed in the referred subsection.

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
IMPLEMENTATION ARRANGEMENTS AND CAPACITY SUPPORT			
A	<p>ORGANIZATIONAL STRUCTURE</p> <p>a. Adapt the Project Implementation Unit (PIU) established within MOLSA for the Shock Responsive Safety Net for Human Capital Project (SNHCP) (P171346) Project as the PIU for the Project and maintain it with qualified staff and resources to support management of environmental, social, health and safety (E&S) risks and impacts of the Project. The Recipient shall ensure staffing of Social, GBV and environmental specialists for the Project throughout the duration of implementation. The social specialist from SNHCP will be retained under BOOST-YOU as the Safeguards Team Leader under BOOST-You.</p>	<p>a. Adapt and maintain the existing PIU throughout Project implementation.</p> <p>b. Ensure that the project has social, GBV and environmental specialists within 90 days after Project Effective Date. Maintain these positions throughout Project implementation.</p>	MOLSA
B	<p>CAPACITY BUILDING PLAN/MEASURES</p> <p>Prepare and implement the following capacity building measures:</p> <ul style="list-style-type: none"> • training for PIU staff, stakeholders, communities, Project workers on stakeholder mapping and engagement, specific aspects of environmental and social assessment, emergency preparedness and response, community health and safety. • Train Third Party Monitoring Agents on: <ul style="list-style-type: none"> ○ Stakeholder mapping and engagement ○ Obligations under the Social Management Plan ○ Obligations for reporting incidents to the client ○ Labor management procedures ○ Gender Based Violence awareness and accountability training ○ Emergency preparedness and response 	<p>Within 3 months after Project Effective Date and thereafter throughout the project implementation.</p>	PIU
MONITORING AND REPORTING			
C	<p>REGULAR REPORTING</p> <p>Prepare and submit to the Association regular monitoring reports on the environmental, social, health and safety (E&S) performance of the Project. The reports shall include:</p> <ul style="list-style-type: none"> • Status of preparation and implementation of E&S documents required under the ESCP. • Summary of stakeholder engagement activities carried out as per the Stakeholder Engagement Plan. 	<p>Submit quarterly reports to the Association throughout Project implementation, commencing 90 days after the Effective Date. Submit each report to the Association no later than 45 days after the end of each reporting period.</p>	PIU

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
	<ul style="list-style-type: none"> Complaints submitted to the grievance mechanism(s), the grievance log, and progress made in resolving them. E&S performance of contractors and subcontractors as reported through [monthly] contractors' and supervision firms' reports. Number and status of resolution of incidents and accidents reported under action E below. 		
E	<p>INCIDENTS AND ACCIDENTS</p> <p>Notify the Association of any incident or accident relating to the project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including those resulting in death or significant injury to workers or the public; acts of violence, discrimination or protest; unforeseen impacts to cultural heritage or biodiversity resources; pollution of the environment; dam failure; forced or child labor; displacement without due process (forced eviction); allegations of sexual exploitation or abuse (SEA), or sexual harassment (SH); or disease outbreaks. Provide available details of the incident or accident to the [Bank/Association] upon request.</p> <p>Arrange for an appropriate review of the incident or accident to establish its immediate, underlying and root causes. Prepare, agree with the Association, and implement a Corrective Action Plan that sets out the measures and actions to be taken to address the incident or accident and prevent its recurrence.</p>	<p>Notify the Association no later than 48 hours after learning of the incident or accident. Provide available details upon request.</p> <p>Provide review report and Corrective Action Plan to the Association no later than 10 days following the submission of the initial notice, unless a different timeframe is agreed to in writing by the Association.</p>	PIU
ESS 1: ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS			
1.1	<p>ENVIRONMENTAL AND SOCIAL ASSESSMENTS AND/OR PLANS</p> <ol style="list-style-type: none"> Prepare and implement a Stakeholder engagement plan (SEP) for the Project. Prepare and implement a Social Management Plan (SMP) which will include a chapter on the Sexual Exploitation Abuse and Sexual Harassment (SEA/SH) Action Plan and Labor Management Procedures (LMP) and Updated Security Risk Assessment and Management Plan (SRAMP) as annexes. Prepare and implement a template Medical Waste Management Plan (MWMP) for the Project. Prepare and implement MoLSA Universal Social Registry (USR) Standard Operating Procedures (SOPs) 	<ol style="list-style-type: none"> The SEP was prepared and disclosed on August 8, 2025, and will be implemented throughout Project. Prepare a SMP, including chapters on SEA/SH Action Plan and LMP and updated SRAMP as annexes prior to Project effectiveness and thereafter implement throughout Project implementation. 	PIU

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
		<p>3. Prepare a template MWMP consistent with applicable ESSs, prior to the Effective Date.</p> <p>4. Prepare and implement MoLSA Universal Social Registry (USR) Standard Operating Procedures (SOPs) prior to project effectiveness.</p>	
1.2	<p>MANAGEMENT OF CONTRACTORS</p> <p>Incorporate the relevant aspects of the ESCP, including, inter alia, the Labor Management Procedures, and code of conduct, into the E&S specifications of the procurement documents and contracts with contractors and supervising firms. Thereafter ensure that the contractors and supervising firms comply and that they require their subcontractors to comply with the E&S specifications of their respective contracts. Provide copies of the relevant contracts with contractors/subcontractors and supervision firms to the Association.</p>	<p>As part of the preparation of procurement documents and respective contracts. Supervise contractors throughout Project implementation. Copies of relevant contracts provided to the Association upon request.</p>	PIU
1.3	<p>TECHNICAL ASSISTANCE</p> <p>Carry out the consultancies, studies, capacity building, training, and any other technical assistance activities under the Project in accordance with terms of reference acceptable to the Association, that are consistent with the ESSs. Thereafter prepare and finalize the outputs of such activities in compliance with the terms of reference.</p>	Throughout Project implementation.	PIU
ESS 2: LABOR AND WORKING CONDITIONS			
2.1	<p>LABOR MANAGEMENT PROCEDURES</p> <p>Prepare and implement the Labor Management Procedures (LMP) for the Project as part of the Social Management Plan (SMP).</p>	Same timeframe as for the preparation and implementation of the SMP under action 1.1 above.	PIU
2.2	<p>OCCUPATIONAL HEALTH AND SAFETY MANAGEMENT PLAN</p> <p>Require contractors and subcontractors to prepare and implement OHS Management Measures or Plan in accordance with LMP.</p>	Same timeframe as for the LMP under action 2.1 above.	PIU
2.3	<p>GRIEVANCE MECHANISM FOR PROJECT WORKERS</p>	Establish worker grievance mechanism prior to engaging	PIU

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
	Establish publicize, maintain, and operate a grievance mechanism for Project workers, as described in the LMP and consistent with ESS2.	Project workers and thereafter maintain and operate it throughout Project implementation.	
ESS 3: RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT			
3.1	<p>WASTE MANAGEMENT PLAN</p> <ol style="list-style-type: none"> 1. Prepare and implement a template Medical Waste Management Plan (MWMP), to manage hazardous and non-hazardous wastes, consistent with ESS3. 2. Require medical health facilities to prepare specific MWMP before rolling out of vaccination activities under component 2 	<ol style="list-style-type: none"> 1. Prepare the template MWMP prior to Project Effective Date and thereafter implement the WMP throughout Project implementation. 2. Prepare MWMP for each medical health facility prior to rolling out vaccination activities under component 2 and implement the respective MWMP throughout Project implementation. 	PIU
3.2	<p>RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT</p> <p>Incorporate resource efficiency and pollution prevention and management measures in the specific MWMPs to be prepared under action 3.1 above.</p>	Same timeframe as for the preparation and implementation of the specific MWMPs.	PIU
ESS 4: COMMUNITY HEALTH AND SAFETY			
4.1	<p>COMMUNITY HEALTH AND SAFETY</p> <p>Assess and manage specific risks and impacts to the community arising from Project activities, including, inter alia, behavior of Project workers, risks of labor influx, response to emergency situations, and include mitigation measures in the LMP that will be annexed to the SMP.</p>	Same timeframe as for the preparation and implementation of the SMP.	PIU
4.2	<p>SEA AND SH RISKS</p> <p>Prepare and implement a SEA/SH Action Plan as part of the SMP to assess and manage the risks of SEA and SH.</p>	Same timeframe as for the preparation and implementation of the SMP under Action 1.1 above.	PIU
4.3	<p>SECURITY MANAGEMENT</p> <p>Update the Security Risk Assessment and Security Management Plan (SRAMP) prepared under SNHCP as part of the SMP.</p>	Same timeframe as for the preparation and implementation of the SMP under action 1.1 above	PIU
ESS 5: LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT			

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
5.1	This standard is not relevant for the Project.		
ESS 6: BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES			
6.1	This standard is not relevant for the Project.		
ESS 7: INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL LOCAL COMMUNITIES			
7.1	<p>INDIGENOUS PEOPLES [FRAMEWORK] [PLAN] or [PLANS]</p> <ol style="list-style-type: none"> 1. Include in the SEP under section 10.1, a stand-alone chapter outlining measures to mitigate adverse impacts on ethnic minorities and vulnerable groups and ensure their meaningful consultation and access to Project benefits and opportunities in a culturally appropriate manner, consistent with ESS7. 2. Engage Traditional Ethnic Minorities and other vulnerable groups present in BOOST-YOU Project areas and organizations representing their interests and update and re-disclose the SEP within 90 days after the Project Effective Date. 	<ol style="list-style-type: none"> 1. Same timeframe as for the preparation and implementation of the SEP under action 1.1 above. 2. Within 90 days after the Project Effective Date and throughout Project implementation. 	PIU
ESS 8: CULTURAL HERITAGE			
8.1	This standard is not relevant for the Project.		
ESS 9: FINANCIAL INTERMEDIARIES [This standard is only relevant for Projects involving Financial Intermediaries (FIs).]			
9.1	This standard is not relevant for the Project.		
ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE			
10.1	<p>STAKEHOLDER ENGAGEMENT PLAN</p> <p>Prepare the Stakeholder Engagement Plan (SEP) for the Project, consistent with ESS10, which shall include measures to, inter alia, provide stakeholders with timely, relevant, understandable and accessible information, and consult with them in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation.</p> <p>The SEP to include a stand-alone chapter on measures to mitigate adverse impacts on Ethnic Minorities and Vulnerable Groups and ensure their meaningful consultation and access to Project benefits.</p>	The SEP was prepared and disclosed on August 8, 2025, and will be implemented throughout Project.	PIU
10.2	PROJECT GRIEVANCE MECHANISM		PIU

MATERIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
<p>Adapt the grievance mechanism established for the SNHCP Project (P171346), publicize, maintain, and operate it as an accessible grievance mechanism, to receive and facilitate resolution of concerns and grievances in relation to the Project, promptly and effectively, in a transparent manner that is culturally appropriate and readily accessible to all Project-affected parties, at no cost and without retribution, including concerns and grievances filed anonymously, in a manner consistent with ESS10.</p> <p>The grievance mechanism shall be equipped to receive, register, and facilitate the resolution of SEA/SH complaints, including through the referral of survivors to relevant gender-based violence service providers, all in a safe, confidential, and survivor-centered manner.</p> <p>The grievance mechanism shall be equipped to receive, register, and facilitate the resolution of SEA/SH complaints, including through the referral of survivors to relevant gender-based violence service providers, all in a safe, confidential, and survivor-centered manner.</p>	<p>Adapt the grievance mechanism to include other reporting channels and thereafter maintain and operate the mechanism throughout Project implementation.</p>	
<p>INDICATORS FOR IMPLEMENTATION READINESS</p>		
<p>The following actions are indicators for implementation readiness:</p> <ul style="list-style-type: none"> i. Adapt the Project Implementation Unit (PIU) established under SNHCP Project (P171346) as the PIU for the Project and recruit required specialists. ii. Prepare and disclose a Stakeholder engagement plan (SEP). iii. Prepare and disclose a Social Management Plan (SMP), including a chapter on the Sexual Exploitation Abuse and Sexual Harassment (SEA/SH) Action Plan and Labor Management Procedures (LMP) and Updated Security Risk Assessment and Management Plan (SRAMP) as annexes. iv. Prepare a template Medical Waste Management Plan (MWMP). v. Adapt and update the existing GM to include other reporting channels for the Project. 		